

Fulfilment Initiatives — What We Can Start Now

Note for the business team • Sequencing the three founder-led initiatives around current bandwidth • June 2026

Bottom line. For the next ~1 month, product & tech bandwidth is committed to **Ledger and CT automation**, so the three fulfilment initiatives can't take full engineering effort yet. We can still **start the Onboarding Agent now** — its content/video track needs HR and Product, not engineering. But none of the three initiatives will pay off until **placement actually runs inside the CRM**, which today it largely does not. That alignment is the one thing we need from business first.

1 The three founder-led initiatives — and their shared backbone

Onboarding Agent

Cut time-to-productive for new Fulfilment Agents (14 days → Day 2) using bite-size videos and a live call co-pilot.

AI Fulfilment Agent

An AI caller that places loads end-to-end on selected lanes — covering month-end peaks, night shifts and FA absences.

FO Movement Signal

Use FASTag + GPS to see where each FO's trucks actually run, and match demand to those real lanes.

Shared backbone: all three depend on **system-driven calling** (calls placed from CRM, auto-recorded and tagged) and a **library of top-agent call recordings**. We are already running calling for inventory and consent flows — that live experience directly feeds the fulfilment agent.

2 Start now — Onboarding Agent content track (no/low tech)

1 HR docs → bite-size videos

Convert the onboarding material HR already has into short, mobile-first videos and micro-docs.

2 Top-agent calls → clips

Curate recordings from our best Fulfilment Agents into short clips by scenario — e.g. how to negotiate rate with fleet owners.

3 Product how-to videos

Short walkthroughs of the CRM placement flow, packaged alongside the negotiation clips.

Owners: HR + Ravi + Product, working in parallel — **no engineering dependency**.

3 Then, as product bandwidth opens up — the phased path

Phase 1 Now	Onboarding content & videos (the three parts above). Doable immediately, in parallel, without engineering.
Phase 2 With product	Embed the flows into the CRM so new joiners watch the curated recordings in-product — and build the Evolve agent that listens to live call recordings, scores them, and gives agents specific feedback on what to improve.
Phase 3 After Ledger	AI Fulfilment Agent placing loads end-to-end on selected lanes — once the calling infrastructure and CRM adoption are solid.

4 The one alignment we need from business first

Placement must run inside the CRM

Today, CRM adoption for placement is **low** — a large share of placements still happen **outside the system**. When placement happens off-system, the supply and bids we collect go unused, and **none of these three initiatives can scale**, no matter how good the tooling is.

Ask: business to commit to (1) running every placement through the CRM, and (2) acting on every demand from the demand aggregator inside the system. This is the foundation everything else builds on.

5 Actionables

Action	Owner	When
Continue Ledger + CT automation; limited fulfilment-tech bandwidth this month	Product / Tech	This month
Onboarding content track — convert HR docs into bite-size videos	HR + Ravi + Product	Start now
Curate top-agent call recordings into scenario clips	Fulfilment leads — [confirm]	Start now
Product how-to / FO-negotiation videos	Product + Ravi	Start now
Business alignment — placement runs in CRM; act on all aggregator demand	Business heads — [confirm]	Decision needed
Scope calling-infrastructure gaps (Phase 0/2 prerequisite)	Product	Next
Evolve agent & AI Fulfilment Agent build	[post-Ledger / CT — TBD]	Later

Placeholders marked [confirm] / [TBD] need owners and dates filled in. "CT automation" refers to the in-flight compliance-automation workflow — confirm the exact name before sharing.